Assignment 1 Revision

NBA Play Ranker | Review and submission guide | 11 October 2026

This package covers the interaction model, risk management plan and test plan corrections. The architecture, deployment-diagram and project-timeline corrections remain with the other group member.

Feedback	Revision	Where to review
Inconsistent lifelines and unclear messages	Revised all 17 sequence diagrams. Lifelines use a named instance and classifier. Calls show typed parameters; replies identify their results. Filled the three empty Glossary sequences.	Visual Paradigm model and interaction evidence
Risk reviews and missing linked work	Reviewed all 84 risks. Updated ratings and statuses where evidence justified a change. Every risk now has linked mitigation work, including BSR-110.	BSR project and risk export
Tests left in backlog; limited coverage	Moved suites onto the board and added 18 Fall 2026 cases. The target hierarchy types are configured; conversion of existing cases is still pending.	BST-137, SCRUM-564 and test coverage export
Missing execution and bug tracking	Recorded current results and linked failures to planned fixes. Existing results remain preserved.	BST case comments and SCRUM-538 through 550
Development task breakdown	Added 15 Dev Subtasks with acceptance criteria and effort estimates. 13 are Done; VP publication and hierarchy migration remain open.	SCRUM-551 through 565 and tracking evidence

What changed in the model

The revision starts from shared Visual Paradigm revision 54 and preserves all 192 original diagrams and their existing identities. It also retains the newer team diagrams for NLP, data quality and export contracts. The native file is saved on main. Shared publication is still unconfirmed; the Desktop Team > Commit step and server revision check remain open in SCRUM-554.

The native model and sequence previews are included. Preservation checks confirm that the 175 unrelated diagrams are unchanged.

Main work items: SCRUM-528 - interaction model; SCRUM-529 - risk review; SCRUM-530 - test plan.

What the tests show

The application has working features and confirmed problems. Passing unit tests do not mean every browser workflow works.

Check	Current result
New Fall 2026 Jira cases	8 Pass, 9 Fail, 1 Verify. The Verify case retains the earlier shot-metrics timeout and needs a retest after its fix.
Additional existing cases	An additional 15-case review found 7 Pass and 5 Fail. One timing case needs an agreed target; two shot-model evaluations await repaired data.
Local test run	202 backend and fixture-safety checks passed; 34 frontend checks passed; TypeScript passed. Four known shot-data failures were reproduced separately.
Production API and database	106 scoped assertions passed. Both transactional database verification suites passed and removed their test fixtures.
Shared GitHub CI	Backend tests and the frontend tests/build passed for the regression-test commit. Known failure markers remain visible in the test results.

Planned fixes

Ticket	Problem to fix
SCRUM-538, 548, 549	Repair shot-team and margin data, report unmapped columns and define when prediction inputs are available.
SCRUM-539, 540, 541	Use fresh context on the first Gameplan Build, forward supported coaching flags and preserve overtime.
SCRUM-542, 543	Finish Model Metrics loading and serve saved shot metrics without training during a page request.
SCRUM-544	Make analyst shot-page access agree with the API role policy.
SCRUM-545	Render Shot Statistical Analysis using the current API response fields.
SCRUM-546	Say when baseline explanations do not use game context.
SCRUM-547	Define readiness and report missing startup prerequisites clearly.
SCRUM-550	Agree and measure a deployed Top-K timing target. Two of eight requests took about 33 seconds.

Repair the shot dataset before relying on shot recommendations. The separate play-type dataset is not implicated by the shot-team checks. Current PPP calibration is a retrospective diagnostic; it does not establish future-game forecasting accuracy.

These are planned fixes, not completed repairs. Cases without a current execution remain Verify. The later Gameplan frontend migration also remains separate work.

How to review this revision

1. Open the Visual Paradigm snapshot

Open the .vpp file in the model folder. Compare an authentication sequence, the calibration sequence and the Glossary sequences. Check instance/classifier names, call parameters and return labels. Use the interaction evidence folder for the diagram index and preservation checks.

2. Check the Jira risks

Open BSR-110 and expand Linked work items. Its hosting and migration work is now linked. Review other risk cards for a current probability, impact, mitigation and a short explanation of the status.

3. Check the Jira tests

Open the test board and BST-137. Failed cases show the observed result and linked repair. Board grouping currently shows Legacy Test Case. Epic-level Test Suite and Task-level Test Case types are configured. The 115 existing cases still await conversion from the legacy subtask type. Their keys, history, owners, suite membership, results and defect links must be checked after the move.

4. Review development tracking and GitHub

The revision has 15 Dev Subtasks: 13 Done and two In Progress. SCRUM-554 tracks VP publication; SCRUM-564 tracks the test hierarchy migration. Each subtask has acceptance criteria and a current effort estimate of 0.5 to 3 hours. These estimates are not actual work hours.

Use the team GitHub repository for commits and evidence. The source snapshot is commit 9804b32, whose tests and production build passed in shared CI. The risk, model and test evidence are recorded separately on main. No application deployment is part of this revision.

5. Prepare the group submission

Combine this revision with the other group member's architecture, deployment and timeline corrections. The assignment requires a native Visual Paradigm snapshot in SLATE, the shared Visual Paradigm Online model, and the Jira site link with professor access to all three projects.

Jira site: basketball-strategy.atlassian.net
Visual Paradigm: shared Basketball Playtype Ranker workspace

Before submission, finish the case hierarchy migration, confirm the VP shared revision and record actual personal work hours. Also confirm the deadline and professor access. No SLATE upload has been made.

Package contents

model/ contains the native snapshot; evidence/ contains model, risk, test and tracking records; source/ contains application source. The top-level restore-shot-data.py retrieves the pinned dataset omitted to keep the ZIP below 20 MB. Restoration does not repair its known data defect. No credentials are included.