Assignment 1 Revision

NBA Play Ranker | Review and submission guide

This revision covers the interaction model, risk plan and test plan. The other group member is handling architecture, deployment and the project timeline.

Feedback	Revision	Where to review
Inconsistent lifelines and unclear messages	Fixed lifeline names, parameter types and return labels in all 17 sequences. Filled the three empty Glossary sequences.	Visual Paradigm model and interaction evidence
Risk reviews and missing linked work	Reviewed all 84 risks and linked each one to the work needed to address it, including BSR-110. Updated titles, ratings, statuses and mitigation steps.	BSR project and risk export
Tests left in backlog; limited coverage	Added 18 Fall 2026 cases and put tests on the board. Moved 115 cases and 14 suites to the course hierarchy, keeping each case under its original suite.	BST-137, SCRUM-564 and test coverage export
Missing execution and bug tracking	Recorded the test results and linked each failure to a fix ticket.	BST case comments and SCRUM-538 through 550
Development task breakdown	Added 15 Dev Subtasks with acceptance criteria and estimates. 14 are Done; the shared VP commit is still open.	SCRUM-551 through 565 and tracking evidence

What changed in the model

The model keeps all 192 diagrams from shared revision 54, including the newer NLP, data-quality and export diagrams. The updated file is saved on main. The shared Teamwork commit still needs confirmation in SCRUM-554.

The native model and all 17 sequence previews are included. The other 175 diagrams are unchanged.

Main work items: SCRUM-528 - interaction model; SCRUM-529 - risk review; SCRUM-530 - test plan.

What the tests show

The automated checks pass. Testing also found problems in shot data, Gameplan and several analyst pages.

Check	Current result
New Fall 2026 Jira cases	8 Pass, 9 Fail and 1 Verify. Shot Model Metrics still needs a retest after the earlier timeout.
Additional existing cases	Of 15 other cases: 7 Pass, 5 Fail, one needs a timing target and two need repaired shot data.
Local test run	202 backend and fixture-safety checks, 34 frontend checks and TypeScript passed. Four shot-data checks failed as expected.
Production API and database	106 API/database assertions and two SQL suites passed. The test fixtures were removed.
Shared GitHub CI	Backend tests, frontend tests and the production build passed for commit 9804b32. Known failures remain marked in the tests.

Planned fixes

Ticket	Problem to fix
SCRUM-538, 548, 549	Repair shot-team and margin data, report unmapped columns and define when prediction inputs are available.
SCRUM-539, 540, 541	Use fresh context on the first Gameplan Build, forward supported coaching flags and preserve overtime.
SCRUM-542, 543	Finish Model Metrics loading and serve saved shot metrics without training during a page request.
SCRUM-544	Make analyst shot-page access agree with the API role policy.
SCRUM-545	Render Shot Statistical Analysis using the current API response fields.
SCRUM-546	Say when baseline explanations do not use game context.
SCRUM-547	Define readiness and report missing startup prerequisites clearly.
SCRUM-550	Agree and measure a deployed Top-K timing target. Two of eight requests took about 33 seconds.

Repair shot data before relying on shot recommendations. These checks do not implicate the separate play-type dataset. PPP calibration describes past results; it does not prove future accuracy.

The fixes above are still open. The Gameplan frontend migration is also separate work. No app fixes were deployed in this revision.

How to review this revision

1. Open the Visual Paradigm snapshot

Open the .vpp file in model/. Check an authentication sequence, calibration and Glossary. Lifelines show instance and classifier names; messages show parameters and results. The interaction folder lists the diagram locations.

2. Check the Jira risks

Open BSR-110 and expand Linked work items to see the hosting tasks. Check other cards for their probability, impact, mitigation and latest comment.

3. Check the Jira tests

Open the test board and BST-137. Each failed case has its result and fix link. All 115 converted cases are Task-level Test Cases under their original suites. The 14 suites are Epic-level Test Suites. Existing results and links were kept.

4. Review development tracking and GitHub

The 15 Dev Subtasks have acceptance criteria and effort estimates. 14 are Done. SCRUM-554 remains open until the shared VP commit is confirmed.

Use the team GitHub repository for commits and evidence. The app source is pinned to 9804b32. The revision documents and model are on main.

5. Prepare the group submission

Combine both group members' work. Submit the native Visual Paradigm file and the shared Visual Paradigm and Jira links. The professor needs access to all three Jira projects.

Jira site: basketball-strategy.atlassian.net
Visual Paradigm: shared Basketball Playtype Ranker workspace

Confirm the shared VP revision and enter actual hours. Check the deadline and professor access. No SLATE upload has been made.

Package contents

model/ has the native file; evidence/ has the model, risk, test and task records; source/ has the app code. restore-shot-data.py is at the ZIP root and downloads the omitted dataset. The ZIP stays below 20 MB. Restoring the data does not fix its known errors. Credentials are not included.